

PROJECT TIMELINE

December 2023
and January 2023

- Collecting rainwater in our Eco Gardens and measuring how much rainwater was collected
- Monitoring precipitation in the area during December 2023 and January 2024



20th December

Analysis of physical and chemical properties of tap water, rainwater and water from the nearest river



February 2024

Photo exhibition
("The Incredible River")



March 2024

- Analyzing and examining the importance of the river that flows through or near your town/city
- Research - where does tap water come from in my town/city? - sources of water



22nd March

- Preparation of presentation showing the results of the projects
- International Water Day celebration



May or June
2024

RHAW final graduation ceremony



October 2024

The second stage of the project will begin in October 2024 - we will choose other activities concerning water challenges



How will we know if our project has achieved its objectives?

1. The various working meetings with students will be summarized by competitions or quizzes, whose task will be to check students' knowledge and skills acquired during the Project.

2. During each working meeting the focus testing (evaluation questionnaires) will be carried out among teachers from project teams (at least one person from each country of the project, which project coordinators will be responsible for. They shall notify all members of the project team of the results.

3. Project observations during working meetings carried out by the coordinators will be used for monitoring activities. As we will have the exhibit as a final product, we can use it as a starting point for our evaluation and ask for feedback from parents, teachers, students and the public in the form of interviews, questionnaires, etc. Having asked for expectations of all participating parties before the start of the projects, we can now check in interviews and questionnaires if the expectations were met.

4. During the individual working meetings, the project coordinators are responsible for monitoring the quality of work and results, always focusing on the objectives. Periodically during the project meetings as well as in the frames of the above established communication between partners, the coordinators from each country will discuss the progress of the project and make possible adjustments in the way of action into account.